


Catre:

PRIMARIA MUNICIPIULUI CONSTANTA
Email: primarie@primaria-constanta.ro



Prin prezenta, va transmitem situatia lucrarilor de refacere a tramei stradale in urma interventiilor RAJA S.A. in Municipiul Constanta.

Tabel 1:

Avarii asfaltate 05.08.2022 de catre S.C. Geomarco Construct S.R.L.

	Adresa locatie avarie	Stadiu lucrarilor de refacere carosabil	
		Data remedierii avariei de catre RAJA S.A.	Data asfaltarii
1.	Str. Banu Mihalcea	POIM	05.08.2022
2.	Str. Banu Mihalcea, nr. 173	04.08.2022	05.08.2022
3.	Str. Gospodariei, nr. 3	03.08.2022	05.08.2022
4.	Str. Eugen Lovinescu, nr. 17 – Canal	04.08.2022	05.08.2022
5.	Bd. Mamaia (Caraiman)	11.07.2022	05.08.2022
6.	Bd. Mamaia (Butoaie)	05.08.2022	05.08.2022
7.	Faleza Casino	04.08.2022	05.08.2022
8.	Bd. Ferdinand / 1 Mai	27.07.2022	05.08.2022
9.	Str. Berlin nr. 13	05.08.2022	05.08.2022
10.	Str. I.G. Duca / Stefan cel Mare – Canal	05.08.2022	05.08.2022

Tabel 2:

Avarii propuse pentru asfaltare azi, 08.08.2022, de catre S.C. Geomarco Construct S.R.L.

	Adresa locatie avarie	Stadiu lucrarilor de refacere carosabil	
		Data remedierii avariei de catre RAJA S.A.	Data asfaltarii
1.	Bd. I.C. Bratianu / Freamatului	05.08.2022	08.08.2022
2.	Str. Berlin nr. 13	06.08.2022	08.08.2022
3.	Str. Rasuri / N. Negru – Canal	08.08.2022	08.08.2022
4.	Str. Steagului nr. 66A	04.08.2022	08.08.2022
5.	Str. Razoare nr. 39	05.08.2022	08.08.2022
6.	Str. Rascoalei / Stefan cel Mare – Canal	08.08.2022	08.08.2022
7.	Str. Rascoalei / Cuza Voda – Canal	08.08.2022	08.08.2022
8.	Str. Rascoalei (RAJA) – Canal	08.08.2022	08.08.2022
9.	Bd. Tomis / Cuza Voda	08.08.2022	08.08.2022


Tabel 3:

Avarii curente (lucrari executate azi, 08.08.2022 ce vor fi asfaltate in termen de 30 zile).

	Adresa locatie avarie	Tipul avariei	Data interventiei
1.	Poarta 2 – Port Constanta	Conducta	08.08.2022
2.	Str. George Enescu / Cuza Voda	Conducta	08.08.2022
3.	Str. Sarmisegetuza nr. 3	Conducta	08.08.2022
4.	Cartier Tomis Plus – Str. Berlin nr. 5-7	Conducta	08.08.2022
5.	Bd. Tomis, Peco OMV – Boema	Conducta	08.08.2022
6.	Str. Soveja – Lidl in spate	Conducta	08.08.2022
7.	Str. Titus Cergau nr. 7A	Bransament	08.08.2022
8.	Str. Caliman nr. 9-11	Bransament	08.08.2022
9.	Str. Muscatelor nr. 11	Bransament	08.08.2022
10.	Str. Arcasului / Brizei bl. FA10	Conducta	08.08.2022

Constructorul a fost atentionat sa refaca in regim de urgenta suprafetele deteriorate la nivel de strat rutier si asfaltarea acestora imediat dupa inceperea livrarilor de asfalt.

DIRECTOR GENERAL
Ing. Presura Aurel



INGINER SEF
Ing. Oprea Ion