


Catre:



**PRIMARIA MUNICIPIULUI CONSTANTA**  
Email: primarie@primaria-constanta.ro

Prin prezenta, va transmitem situatia lucrarilor de refacere a tramei stradale in urma interventiilor RAJA S.A. in Municipiul Constanta.

**Tabel 1:**

Avarii asfaltate 27.04.2022 de catre S.C. Geomarco Construct S.R.L.

	Adresa locatie avarie	Stadiu lucrarilor de refacere carosabil	
		Data remedierii avariei de catre RAJA S.A.	Data asfaltarii
1.	Bd. I. C. Bratianu (Lic. Ovidius)	07.04.2022	27.04.2022
2.	Str. Gheorghe Asachi nr. 11	05.02.2022	27.04.2022
3.	Str. Muntii Tatra nr. 32	16.03.2022	27.04.2022
4.	Str. Odobescu nr. 1	07.04.2022	27.04.2022
5.	Str. Murgescu / Mamaia – canal	27.04.2022	27.04.2022
6.	Str. Atelierelor, nr. 16	18.03.2022	27.04.2022

**Tabel 2:**

Avarii propuse pentru asfaltare azi, 27.04.2022, de catre S.C. Geomarco Construct S.R.L.

	Adresa locatie avarie	Stadiu lucrarilor de refacere carosabil	
		Data remedierii avariei de catre RAJA S.A.	Data asfaltarii
1.	Str. Viceamiral A. Murgescu - canal	28.04.2022	28.04.2022
2.	Str. Ion Borcea, nr. 35	21.04.2022	28.04.2022
3.	Str. Grozesti, nr. 30	26.04.2022	28.04.2022
4.	Str. Unirii / Str. Grozesti	27.04.2022	28.04.2022
5.	Str. Unirii / Str. Pescarus	27.04.2022	28.04.2022
6.	Str. Timisanei – PT 30	27.04.2022	28.04.2022
7.	Str. Ileana Cosanzeana, nr. 11-17	14.04.2022	28.04.2022

**Tabel 3:**

Avarii curente (lucrari executate azi, 28.04.2022 ce vor fi asfaltate in termen de 30 zile).

	Adresa locatie avarie	Tipul avariei	Data interventiei
1.	Str. Pescarilor, nr. 38, bl. BM13	Conducta	28.04.2022
2.	Str. Dobrogei, nr. 94	Bransament	28.04.2022
3.	Str. Soveja, bl. DR 26, sc. A-B	Conducta	28.04.2022
4.	Str. Nucilor, nr. 24C	Bransament	28.04.2022
5.	Str. Dezrobirii – Scoala Generala nr. 23	Conducta	28.04.2022
6.	Str. Viforului, bl. H8, sc. B	Conducta	28.04.2022
7.	Str. Theodor Sperantia nr. 32	Bransament	28.04.2022
8.	Str. Dambovitei, nr. 6	Bransament	28.04.2022

Constructorul a fost attentionat sa refaca in regim de urgenta suprafetele deteriorate la nivel de strat rutier si asfaltarea acestora imediat dupa inceperea livrarilor de asfalt.

**DIRECTOR GENERAL**

Ing. Presura Cornel



**INGINER SEF**

Ing. Oprea Ion