


Catre:

PRIMARIA MUNICIPIULUI CONSTANTA
Email: primarie@primaria-constanta.ro



Prin prezenta, va transmitem situatia lucrarilor de refacere a tramei stradale in urma interventiilor RAJA S.A. in Municipiul Constanta.

Tabel 1:

Avarii asfaltate 09.12.2022 de catre S.C. Geomarco Construct S.R.L.

	Adresa locatie avarie	Stadiu lucrarilor de refacere carosabil	
		Data remedierii avariei de catre RAJA S.A.	Data asfaltarii
1.	Str. Nehoiului – canal	09.12.2022	09.12.2022
2.	Str. M. Viteazu, nr. 37 – canal	09.12.2022	09.12.2022
3.	Str. Miorita, nr. 1	31.10.2022	09.12.2022
4.	Str. Nicolae Iorga / Bd. A. Lapusneanu	06.12.2022	09.12.2022
5.	Str. Nicolae Iorga / Bd. A. Lapusneanu	07.12.2022	09.12.2022

Tabel 2:

Avarii propuse pentru asfaltare azi, 12.12.2022, de catre S.C. Geomarco Construct S.R.L.

	Adresa locatie avarie	Stadiu lucrarilor de refacere carosabil	
		Data remedierii avariei de catre RAJA S.A.	Data asfaltarii
1.	Str. Nehoiului – canal	09.12.2022	12.12.2022
2.	Str. Lahovari, nr. 77	15.07.2022	12.12.2022
3.	Str. Lahovari / Str. Calarasi – canal	12.12.2022	12.12.2022
4.	Str. Fat Frumos, nr. 19	26.07.2022	12.12.2022
5.	Str. Miorita, nr. 1	31.10.2022	12.12.2022
6.	Str. Steagului / Str. Soveja	11.12.2022	12.12.2022

Tabel 3:

Avarii curente (lucrari executate azi, 12.12.2022 ce vor fi asfaltate in termen de 30 zile).

	Adresa locatie avarie	Tipul avariei	Data interventiei
1.	Str. St. Cel Mare intre Str. A Iancu si Str. Atelierelor	Bransamente	12.12.2022
2.	Aleea Garofitei, bl. L91-L93	Conducta	12.12.2022
3.	Str. Mircea cel Batran UMC	Conducta	12.12.2022
4.	Str. Fagetului, nr. 165	Bransament	12.12.2022
5.	Palazu Mare Str. Ionel Teodoreanu, nr. 63A	Bransament	12.12.2022
6.	Str. I. L. Caragiale, nr. 8, bl. P1-P2	Conducta	12.12.2022
7.	Str. I. L. Caragiale, nr. 8, bl. L1	Conducta	11.12.2022
8.	Str. Ion Lahovari, nr. 152	Bransament	11.12.2022
9.	Str. Steagului / Str. Soveja, nr. 91	Conducta	11.12.2022
10.	Str. Varful cu Dor Fn	Conducta	12.12.2022
11.	Aleea Narciselor, bl. A2	Conducta	12.12.2022
12.	Str. Banu Mihalcea, nr. 43	Racord colector	12.12.2022
13.	Str. Zorelelor / Bd. Mamaia	Racord colector	12.12.2022

Constructorul a fost atentionat sa refaca in regim de urgenta suprafetele deteriorate la nivel de strat rutier si asfaltarea acestora imediat dupa inceperea livrarilor de asfalt.



DIRECTOR GENERAL
Ing. Presura Aurel

INGINER SEF
Ing. Oprea Ion

