


Catre:



PRIMARIA MUNICIPIULUI CONSTANTA
Email: primarie@primaria-constanta.ro

Prin prezenta, va transmitem situatia lucrarilor de refacere a tramei stradale in urma interventiilor RAJA S.A. in Municipiul Constanta.

Tabel 1:

Avarii asfaltate 01.08.2022 de catre S.C. Geomarco Construct S.R.L.

	Adresa locatie avarie	Stadiu lucrarilor de refacere carosabil	
		Data remedierii avariei de catre RAJA S.A.	Data asfaltarii
1.	Str. Dumbrava Rosie, nr. 55	29.07.2022	01.08.2022
2.	Str. Dumbrava Rosie, nr. 63	21.07.2022	01.08.2022
3.	Str. Vasile Lupu / Str. Bucovinei	29.07.2022	01.08.2022
4.	Str. Farului, nr. 5 (TD11)	27.07.2022	01.08.2022
5.	Str. Docherilor, nr. 4	25.07.2022	01.08.2022
6.	Str. Mioritei / Str. LACULUI	27.07.2022	01.08.2022
7.	Str. Oborului, nr. 54, bl. L2	25.07.2022	01.08.2022
8.	Str. Oborului, nr. 54	28.07.2022	01.08.2022
9.	Str. Banu Mihalcea	POIM	01.08.2022

Tabel 2:

Avarii propuse pentru asfaltare azi, 02.08.2022, de catre S.C. Geomarco Construct S.R.L.

	Adresa locatie avarie	Stadiu lucrarilor de refacere carosabil	
		Data remedierii avariei de catre RAJA S.A.	Data asfaltarii
1.	Str. Banu Mihalcea	POIM	02.08.2022
2.	Str. Banu Mihalcea, nr. 176	29.07.2022	02.08.2022
3.	Bd. Mamaia, nr. 383	01.08.2022	02.08.2022
4.	Mamaia (H Caraiman)	11.07.2022	02.08.2022
5.	Mamaia Vila Kara – canal	02.08.2022	02.08.2022
6.	Mamaia Vila Mario – canal	02.08.2022	02.08.2022

Tabel 3:

Avarii curente (lucrari executate azi, 02.08.2022 ce vor fi asfaltate in termen de 30 zile).

	Adresa locatie avarie	Tipul avariei	Data interventiei
1.	Str. Stefan cel Mare, nr. 106	Conducta	02.08.2022
2.	Cartier Tomis Plus, Str. Berlin, nr. 5	Conducta	02.08.2022
3.	Cartier Tomis Plus – Str. Berlin / Str. Napoli	Camin apometric	02.08.2022
4.	Str. Aprodu Purice, nr. 2	Bransament	02.08.2022
5.	Str. Soveja bl. FT7 – PT47	Conducta	02.08.2022
6.	Bd. Tomis, nr. 257-259	Conducta	02.08.2022
7.	Str. Frunzelor, nr. 30	Bransament	02.08.2022
8.	Str. Sulfinei, nr. 3	Bransament	02.08.2022
9.	Str. Micsunelelor, nr. 4A	Bransament	02.08.2022
10.	Bd. 1 Mai Vechi / Str. Iederei	Conducta	02.08.2022

Constructorul a fost atentionat sa refaca in regim de urgenta suprafetele deteriorate la nivel de strat rutier si asfaltarea acestora imediat dupa inceperea livrarilor de asfalt.

DIRECTOR GENERAL



INGINER SEF

Ing. Oprea Ion

