


Catre:

PRIMARIA MUNICIPIULUI CONSTANTA
Email: primarie@primaria-constanta.ro



Prin prezenta, va transmitem situatia lucrarilor de refacere a tramei stradale in urma interventiilor RAJA S.A. in Municipiul Constanta.

Tabel 1:

Avarii asfaltate 11.08.2022 de catre S.C. Geomarco Construct S.R.L.

	Adresa locatie avarie	Stadiu lucrarilor de refacere carosabil	
		Data remedierii avariei de catre RAJA S.A.	Data asfaltarii
1.	Str. Sulfinei nr. 3	04.08.2022	11.08.2022
2.	Bd. Mamaia nr. 292 (Horeca)	05.08.2022	11.08.2022
3.	Bd. Mamaia (Butoaie)	09.08.2022	11.08.2022
4.	Bd. Tomis / Soveja – Canal	11.08.2022	11.08.2022
5.	Str. Sulfinei – Canal	11.08.2022	11.08.2022
6.	Str. Krikor Zambaccian nr. 3	10.08.2022	11.08.2022
7.	Poarta 2	09.08.2022	11.08.2022
8.	Bd. Tomis nr. 253 -257	06.08.2022	11.08.2022
9.	Bd. Tomis nr. 255, bl. L5, sc. A	10.08.2022	11.08.2022
10.	Str. Ghiocci – Canal	11.08.2022	11.08.2022
11.	Str. Nicolae Iorga nr. 63	11.08.2022	11.08.2022

Tabel 2:

Avarii propuse pentru asfaltare azi, 12.08.2022, de catre S.C. Geomarco Construct S.R.L.

	Adresa locatie avarie	Stadiu lucrarilor de refacere carosabil	
		Data remedierii avariei de catre RAJA S.A.	Data asfaltarii
1.	Bd. Tomis nr. 253 -257	06.08.2022	12.08.2022
2.	Bd. Tomis nr. 253	02.08.2022	12.08.2022
3.	Str. Titus Cergau nr. 7A	08.08.2022	12.08.2022
4.	Str. Petru Vulcan nr. 60	11.08.2022	12.08.2022
5.	Str. Crisana nr. 82	08.07.2022	12.08.2022
6.	Str. Caliman nr. 9-11	08.08.2022	12.08.2022
7.	Str. Nicolae Titulescu nr. 13	15.06.2022	12.08.2022

Tabel 3:

Avarii curente (lucrari executate azi, 12.08.2022 ce vor fi asfaltate in termen de 30 zile).

	Adresa locatie avarie	Tipul avariei	Data interventiei
1.	Bd. Tomis / Ferdinand – Farmacia Miga	Bransament	12.08.2022
2.	Str. Aprodu Purice nr. 2	Conducta	12.08.2022
3.	Str. Soveja – Piata Tomis 3	Conducta	12.08.2022
4.	Str. Dezrobirii / Nicolae Milescu	Conducta	12.08.2022
5.	Str. Caraiman / 1 Mai Vechi	Conducta	12.08.2022
6.	Str. Traian nr. 27	Bransament	12.08.2022

Constructorul a fost atentionat sa refaca in regim de urgenta suprafetele deteriorate la nivel de strat rutier si asfaltarea acestora imediat dupa inceperea livrarilor de asfalt.

DIRECTOR GENERAL

Ing. Presuta Aurel



INGINER SEF

Ing. Oprea Ion