


Catre:



PRIMARIA MUNICIPIULUI CONSTANTA  
Email: primarie@primaria-constanta.ro

Prin prezenta, va transmitem situatia lucrarilor de refacere a tramei stradale in urma interventiilor RAJA S.A. in Municipiul Constanta.

**Tabel 1:**

Avarii asfaltate 22.03.2022 de catre S.C. Geomarco Construct S.R.L.

	Adresa locatie avarie	Stadiu lucrarilor de refacere carosabil	
		Data remedierii avariei de catre RAJA S.A.	Data asfaltarii
1.	Str. Lahovari, nr. 41	15.02.2022	22.03.2022
2.	Str. Luminisului, nr. 42	10.12.2021	22.03.2022
3.	Str. Taluzului, nr. 19	11.02.2022	22.03.2022
4.	Str. Mihai Viteazu / Str. Artileriei	05.03.2022	22.03.2022
5.	Str. Lahovari / Str. I. D. Chirescu, nr. 4	25.02.2022	22.03.2022
6.	Str. Mihai Viteazu, nr. 88	16.02.2022	22.03.2022
7.	Str. I. D. Chirescu - canal	22.03.2022	22.03.2022

**Tabel 2:**

Avarii propuse pentru asfaltare azi, 23.03.2022, de catre S.C. Geomarco Construct S.R.L.

	Adresa locatie avarie	Stadiu lucrarilor de refacere carosabil	
		Data remedierii avariei de catre RAJA S.A.	Data asfaltarii
1.	Str. Mihai Viteazu, nr. 88	16.02.2022	23.03.2022
2.	Str. Lahovari / Str. Ctin Dobrogeanu Gherea	15.03.2022	23.03.2022
3.	Bd. Ferdinand / Str. Rascoalei	17.03.2022	23.03.2022
4.	Str. Dragos Voda / Str. M. Kogalniceanu	22.03.2022	23.03.2022
5.	Str. Sulmona, nr. 2	09.02.2022	23.03.2022
6.	Str. Sulmona / Str. C. A. Rosetti	22.03.2022	23.03.2022
7.	Str. D. Bolintineanu	11.03.2022	23.03.2022

**Tabel 3:**

Avarii curente (lucrari executate azi, 23.03.2022- ce vor fi asfaltate in termen de 30 zile).

	Adresa locatie avarie	Tipul avariei	Data interventiei
1.	Str. I. G. Duca / Str. Stefan cel Mare	Camin vane	23.03.2022
2.	Bd. Mamaia, nr. 240 (scuar)	Bransament	23.03.2022
3.	Str. Belvedere, nr. 4	Conducta	23.03.2022
4.	Bd. Tomis, nr. 293-295, bl. T14, sc. B	Conducta	23.03.2022
5.	Str. Stefanita Voda, bl. HC3	Bransament	23.03.2022
6.	Sos. Mangaliei / Str. Mugurului	Conducta	23.03.2022
7.	Bd. Tomis - Dedeman	Conducta refulare	23.03.2022
8.	Mamaia Hotel Sulina	Colector menajer	23.03.2022
9.	Str. Ion Adam, nr. 50	Debransare	23.03.2022

Constructorul a fost atentionat sa refaca in regim de urgenta suprafetele deteriorate la nivel de strat rutier si asfaltarea acestora imediat dupa inceperea livrarilor de asfalt.

**DIRECTOR GENERAL**

Ing. Presura Aurel



**INGINER SEF**

Ing. Oprea Ion